SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:13PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 187  Const Calendar Day: 819 Date: 06-Dec-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Prep Work
Work near the Tower saddle to prepare for PWS hauling: =
- Tony Costa's crew was working on the main hauling cable for most of the shift.
- The main hauling cable was roughly installed on Saturday. Today they finished installing the cable into
the sheaves, and overlapping the ends to get ready for splicing the cable.
- 4 members of the crew spent 3 hours in the morning loading and unloading material to barges.
- Also, 2 electricians were wiring the controls for the hauling system at the top of the erection tower.
*kkkkkkkk
Jacking frame:
The weld repair on the North side of the jacking frame was done today.
- A 10mm diameter hole was drilled to a depth of 16mm at a location that is 20mm to the east of the East
edge of the excavation. This was to possibly prevent any cracks from propagating along the weld. See
attached photos.
- The drilled hole was MT'd, and showed no signs of cracks.
- The edges of the excavation were ground to make sure that it was 17mm deep for the entire length of the
excavation.
- It was preheated to 300 degrees F with a torch.
- It was welded with SMAW 9018.
- The welder was Rick Clayborn.
- After the welding was completed, the weld was MT'd while still hot. No indications were found. It is
planned to MT it again after it cools to ambient temperature.
*kkkkkkkk
Office work:
- | attended the Cable staff meeting from 08:00 until 09:00. The discussion topic was the acceptance
criteria for the strand hauling and installation.
04-0120F4 Bid ltem: 067 C-TPW-PIC.067 Prepare for PWS Installation
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 187  Date: 06-Dec-2011 Tuesday
Operator INM HOWARD SCHROYER 800 0.00 000 800 Elevator Operator []
Operator OTH NICOLAUS SHAFER 800 0.00 000 800 Favco Crane Operator []
Ironworker APP AUGIE SOLIS 800 0.00 000 800 []
Ironworker INM KEVIN RATCLIFF 800 000 000 800 []
Ironworker JNM CASEY LUX 800 0.00 000 800 []
Ironworker JNM RICHARD CHOUINARD 800 000 000 800 []
Ironworker FOR ANTHONY COSTA 800 000 000 800 []
Attachment

Close-up of excavation near the drill hole to arrest possible cracks
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Excavation in jacking frame prior to repair weld
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